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General Project Information

Project Description Narratives

Project Status in FY 2006:

a) the Westinghouse Hanford contract closeout is expected to be completed during FY 1999.
b) the emergency preparedness & maintenance grant to the State of Washington will continue beyond FY 2006.
c) the grant to the State of Oregon will continue beyond FY 2006.
d) payments of State of Washington Department of Ecology fees for RCRA hazardous and/or mixed waste management activities will continue beyond 
FY 2006
e) the grant to the State of Washington Department of Health for independent oversight and surveillance will continue beyond FY 2006.
f) the date for conclusion of the Down winder litigation class action suit is uncertain.
g) payment of State of Washington fees for radiation protection- air emissions compliance oversight  is expected to continue beyond FY 2006.

Purpose, Scope, and Technical Approach:

The purpose of this project is to provide funding for various DOE-RL directed activities that are considered to be "RL Must Do's".  There are several 
individual activities included in this PBS.  The letter designations for each activity remain consistent throughout the PBS.The activities included in 
this PBS are:
a) covers the cost of closeout of the Westinghouse Hanford contract. This activity Commenced with the end of the WHC contract at the end of FY 
1996.  [ADS-RL-103-0 & 7223-0]
b) provides grants to the State of Washington for enhanced emergency preparedness & maintenance of independent oversight. (ADS-RL-6695-0 recast 
to 7216-0)
c) provides a grant to the State of Oregon for; technical oversight, public information, and emergency preparedness activities (ADS-RL-6693-0 recast 
to 7214-0)
d) payment of State of Washington Department of Ecology  fees for RCRA hazardous and/or mixed waste management activities (TPA Article XXIX) 
(ADS-RL-6694-0 recast to 7215-0)
e) provides a grant to the State of Washington Department of Health for radiation protection - air monitoring, independent oversight & surveillance. 
(ADS-RL-6695-0 recast to 7216-0)
f) pays the costs for the Down Winder litigation  class action suit.   (ADS-RL-6603-0 recast to 7223-0)
g)payment to the State of Washington to cover the expenses of their radiation protection-  air emissions program.(ADS-RL-6603-0 recast to 7223-0)
h) makes payments to Benton, Franklin and Grant counties in lieu of taxes for property taken off of the tax roles.  (ADS-RL-6603-0 recast to 7223-0)
i)funds the declassification of Hanford documents (ADS-RL-6603 recast to 7223-0
j) provides funding support to the Hanford Advisory Board  and the Hanford Openness Panel  (the Opennes Panel  discusses declassification and 
accessibility issues.)    [ ADS-RL-7223-0] 
k) provides a grant to the Salmon Corps . The Salmon Corps has the mission of improving salmon habitat. [ADS-RL-7223-0]
l) provides a grant to  The Nature Conservancy for the purpose of conducting a bio-diversity study on the Hanford site. [This activity will be reflected 
for financial plan purposes in ADS-RL-7223-0]
m)  covers the costs of the Hanford Thyroid Study (ADS-RL-6604-0 recast to 7223-0)
n) covers the cost of the Hanford Health Information Network. (ADS-RL-6604-0 recast to 7224-0)These activities are non- technical in nature.
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h) payments to Benton, Franklin and Grant counties in lieu of taxes will continue at a reduced level beyond FY 2000.
I) the declassification of Hanford documents is expected to be complete by FY 2006.
j) support to the  Hanford Advisory Board is expected to continue beyond FY 2006.
k) the completion date to be included in the grant to the Salmon Corps is currently under negotiation.
l) the grant to  The Nature Conservancy to conduct a bio-diversity study is expected to terminate  in  FY 1999.
m)  the Hanford Thyroid Study became the responsibility of the Assistant Secretary for E&H  during FY 1999.
n) the Hanford Health Information Network became the responsibility of the Assistant Secretary for E&H during FY 1999.

Post-2006 Project Scope:

a) the Westinghouse contract will have been closed out during FY 1999.
f) the Down winder litigation may have been completed.
i) the Declassification program will have been completed.
l) the activities of the Nature Conservancy will have been completed in FY 1998.
m) the activities of the Hanford Thyroid Study will have been transferred to the Assistant Secretary for Environment & Health during FY 1998.
n) The activities of the Hanford Health Information Network will have been transferred to the Assistant Secretary for Environment & Health during FY 
1999.

Project End State

At the completion of Hanford cleanup all of these activities are expected to cease.  This is with the possible exception of Payments in Lieu of Taxes.  
Should some of the lands presently under DOE control not be returned to the tax rolls, these payments to one or more of the counties could continue.  
In addition the assessment of the State of Washington Department of Ecology Mixed Waste Fee could continue beyond site cleanup if hazardous 
and/or mixed waste management activities continue.

Cost Baseline Comments:

The cost estimates included in these activities are derived from grant or other  negotiations, or are the payments of established regulatory fees. 

Safety & Health Hazards:

The impacts of not continuing these activities could result in the following:
b) The State and Counties have limited resources to respond to potential accidents on the Hanford Site.
Without the resources provided by this grant there could be immediate loss of life or permanent disability.
The entire amount of this grant is shown in 'emergency preparedness'
c)State of Oregon grant provides the opportunity for technical oversight, public information, and emergency preparedness activities.  Without this 
grant Oregon would be in a solely reactive mode. The entire amount of this grant is shown in 'management oversight'
d) Without payment of RCRA required fees to the State of Washington, DOE would be out of compliance with the Revised Code of Washington and 
the Washington Administrative Code. The entire amount of this activity is shown in 'management oversight'
e) &g) The payment of required sampling fees as well independent sampling and analysis provides verification  and validation of contractor data, 
without such independent assessment the State could slow or terminate activities.  The State would impose fines on DOE for non-compliance. The 
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entire amount of this activity is shown in 'management oversight'  
All of these activities are conducted by either State or County personnel thus there are no contractor  FTEs.

Safety & Health Work Performance:

b) and c)  among the activities provided for in these grants are emergency preparedness drills.

PBS Comments:

a) contract closeout costs for the Westinghouse Hanford contract are required under that contract the contract ceased in FY 1996.
b) The grant for enhanced emergency response is   DOE grant DE-FG06-90RL11857
c) the grant to the State of Oregon is DOE grant DE-FG06-94RL12803
d) the requirement for the payment of State of Washington Department of Ecology fees for  RCRA hazardous and/or mixed waste management 
activities is included in Article XXIX of the Tri-Party Agreement. The CERCLA grant to the State of Washington Department of Ecology is reflected 
in ADS-RL-3400-0 and PBS RL-ER-10 and funded by Environmental Restoration.
e) the grant to the State of Washington Department of Health  is DOE grant DE-FE06-92RL12455
f) there is no supporting documentation for the Downwinder litigation.
g) payment of  State of Washington fees for radiation protection - air emissions compliance oversight is required Washington Administrative Code 
parts 246-247 & 246-254.
h) the  Payment in Lieu of Taxes is authorized by Section 2208 of the Atomic Energy Act of 1954.
i) the declassification of Hanford documents is required by Executive Order 12958, the Secretary`s commitment to the President for openness, and the 
current U. S. District Court Order to declassify documents upon request.
j) support to the Hanford Advisory Board is authorized under the Federal Advisory Board Act.  Facilitation services, travel expenses, etc. to the HAB.  
The HAB commenced its activities in January of 1995.
k) the grant to the Salmon Corps is DOE grant DE-FG06-97RL13919.
l) the grant to the Nature Conservancy is DOE grant DE-FG06-94RL12858.
m) the Hanford Thyroid Study was established by Congress in 1991.
n) the Hanford Health Information Network was established by Congress in 1991. 

Baseline Validation Narrative:

Normal grant and contract negotiations, DCAA reviews, etc.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? Yes

Date Project was Added: 12/1/1997
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General PBS Information

Drivers:   CERCLA

Y

RCRA DNFSB

Y

AEA UMTRCA

Y

State DOE Orders

Y

Other

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:   RR Tibbatts

509-376-6657

509-372-2114

Robert_R_Tibbatts@doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

1,191,598 22,585 23,924 15,928 17,395 20,476 20,927 21,387 19,695 20,128986,098205,500 23,055PBS Baseline (current 
year dollars)

23,071 23,300

719,447 22,585 23,924 15,600 16,670 19,201 19,201 19,201 17,301 17,301525,408194,039 23,055PBS Baseline 
(constant 1999 
dollars)

23,071 23,300

1,191,598 22,585 23,924 15,928 17,395 20,476 20,927 21,387 19,695 20,128986,098205,500 23,055PBS EM Baseline 
(current year dollars)

23,071 23,300

719,447 22,585 23,924 15,600 16,670 19,201 19,201 19,201 17,301 17,301525,408194,039 23,055PBS EM Baseline 
(constant 1999 
dollars)

23,071 23,300
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

15,961 16,312 16,671 99,160 110,558 123,266 137,435 153,234 170,848 38,09888,937PBS Baseline (current 
year dollars)

15,618

13,135 13,135 13,135 65,676 65,676 65,676 65,676 65,676 65,676 13,13665,676PBS Baseline 
(constant 1999 
dollars)

13,135

15,961 16,312 16,671 99,160 110,558 123,266 137,435 153,234 170,848 38,09888,937PBS EM Baseline 
(current year dollars)

15,618

13,135 13,135 13,135 65,676 65,676 65,676 65,676 65,676 65,676 13,13665,676PBS EM Baseline 
(constant 1999 
dollars)

13,135

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.10% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%0.00% 2.20% 2.20%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20% 2.20%

Project Reconciliation

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 682,265

Project Cost Estimates (in thousands of dollars)

Explanation of Project Completion Date Difference  (if applicable):

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2046

9/30/2046

23,071 23,300Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

LT S&M COMPLETION RL-98-002 9/30/20469/30/2046

Begin RL-Directed Support Project PBS-97-037 2/28/1997

PBS Mission Completion PBS-MC-037 9/30/2046

PBS Project End PBS-PE-037 9/30/2046

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

LT S&M COMPLETION RL-98-002  

Project Reconciliation
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 635,894

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 673,807

Project Cost Changes

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 653,063

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 653,063

Additional Amount to Reconcile (+): 20,744

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 17,169
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YBegin RL-Directed Support Project PBS-97-037 Administrative input to document 
the start of this PBS.

YPBS Mission Completion PBS-MC-037 Administrative input to document 
the mission completion of this PBS.

YPBS Project End PBS-PE-037 Administrative input to document 
the project end of this PBS.
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